
Michael J. Barron, Jr. 
COunlel 
Legal Depanment 

Canadian Nationalllllinolr Central 
455 Nonh Cityfront Plaza Drive 
Chtaoo. Illinois 6061 1-5317 

Mr. David Lazarides 
Acting Director of Processing 
Illinois Commerce Commission 
527 E. Capitol Avenue 

December 10,2003 

Springfieid, IL 62701 pp ~~R~~~~ 
Re: Progress Report and Expenditure Report, T03-0040 

Order Dated: July 25,2003 
Completion Date: July 25,2004 
Railroad Mileposts: W22.3 and W22.4 
Inventory Number: DOT 289-860W, DOT 289-861D 
Addison Avenue and IL 64 in Villa Park, Illinois 

DEG 1 5 2QQ3 
illinois Commerce Commissior, 

RAIL SAFENSECTION 

Petition to increase the amount of minimum preemption time. Cd/lZpL/An C E -  

Dear Mr. Lazarides: 

Chicago, Central & Pacific Railroad Company (“CCP”) submits the following information for the 
above-referenced project. 

The project manager is: Gary L. Paris 
Senior Manager, Signals and Communication 
Chicago, Central & Pacific Railroad Company 
17641 South Ashland Avenue 
Homewood, IL 60430-1345 
Phone: (708) 332-3950 
Fax: (708) 332-3514 

CCP has completed the circuitry work. We are awaiting the final surfacing work and the placement 
of the cantilevers and gates. 

CCP will provide information on expenditures shortly. 

Feel free to call me if you have questions. 

Sincerely, 

Wd.7 ‘chael J. B 
Chicago, Central & Pacific Railroad Company 

cc: The Honorable Rich Korte, ICC 
Mr. John Blair, ICC 
Ms. Stacey C. Hollo, D O T  
Mr. Moss Bloomberg 
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